
NASA Airborne Science Platform Projections

Contact
Flight Programs Instruments Location Discipline

Start End Manager

FY 2003
LEONIDS Imagers 11-Nov-02 22-Nov-02 England Meyer (M)
SOLVE-2 22-Nov-02 15-Feb-03 Sweden Kurylo
AMSR-E/Cold Land Processes AIRSAR,PR-2,AESMIR,PSR 01-Mar-03 07-Apr-03 CO Entin
CITE-4 01-May-03 31-May-03 DFRC? Gleason

Maintenance & Upgrades
C1/C2 Inspections 11-Aug-03 22-Nov-03 DFRC Mace

FY 2004
INTEX-EAST (+P-3B) GTE Configuration 01-May-04 31-Aug-04 East Coast Gleason/King
CAMEX-5 (+ER-2) 01-Aug-04 30-Sep-04 South East Coast Kakar
Antarctic Sea Ice (back-up FY03 P-3B) PSR, Radiometers, ATM 01-Aug-04 30-Oct-04 Chile King

Maintenance & Upgrades

C1/C2 Inspections 11-Aug-03 22-Nov-03 DFRC Mace

FY 2005
Antarctic Sea Ice (from FY04) PSR, Radiometers, ATM 01-Nov-04 30-Oct-04 Chile King
P2P AIRSAR 01-Dec-04 28- Feb-05 Pole 2 Pole LaBrecque
North American Carbon-1 (+P-3B & Citation) 01-Nov-04 31-Jul-05 Wickland
TC3 (+ER-2 & WB-57) SOLVE Configuration 01-Jan-05 28-Feb-05 Tropical West Pacific Kurylo/King
Precip-05 JPL, Radar, JA Radiometer 23-Mar-05 22-Jun-05 California King
TWP (+ER-2 & WB-57) SOLVE Configuration 01-Jun-05 31-Aug-05 Guam Kurylo/King
Earth Scope AIRSAR 01-Sep-05 30-Sep-05 Western US LaBrecque
West Africa Mission Gleason

Maintenance & Upgrades
"B" Level Inspection 01-Nov-04 15-Dec-04 DFRC Mace

FY 2006
INTEX-WEST (+P-3B) GTE Configuration 01-Feb-06 07-Jun-06 West Coast Gleason/King
CLPX (+P-3B) AIRSAR 01-Feb-06 30-Apr-06 CO Entin
Earth Scope AIRSAR 01-Jun-06 31-Jul-06 Western US LaBrecque
CALYPSO VAL Cloud Aerosol Lidar, IR Scan. DFRC

Maintenance & Upgrades
"B" Level Inspection 09-Apr-06 13-May-06 DFRC Mace

FY 2007
Strat HiLat (+ER-2) 1-Dec-06 31-Mar-07 Kurylo
CLPX (+P-3B) (back-up) AIRSAR 01-Feb-07 30-Apr-07 CO Entin
North American Carbon (+P-3B & Citation) 01-Apr-07 31-Jul-07 Wickland
CALYPSO VAL (back-up) Cloud Aerosol Lidar, IR Scan. DFRC
West Africa Mission (AMMA) Gleason

Maintenance & Upgrades
"B" Level Inspection 16-Oct-06 24-Nov-06 DFRC Mace
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